Preliminary draft for deliberative purposes

In-water Work  In-water Work

Designation Primary PRPs SDU IDs Sa izl | @l el Duration Duration SEME2 C°'.‘"9' Wi Complexity (Score)
(Acres)  (Acres) (Acres) Association
(Days) (Work Years)
B-1 TBD 3.9W, 5W, 6W and 6Nav 83 443 52.6 86 0.7
B-2 TBD w 151 228 37.9 67 05
B-3 TBD oW 249 272 52.1 920 0.7
B4 78D L€, Othernon-SDU- | g3 | 43 214 2 02
areas
B-5 TBD Swan Island 7.0 82.3 89.3 193 16
B-6 TBD RM6.5E 19.7 116 312 45 0.4
B-7 TBD RM4.5E, RM5.5E 71 199 27.0 43 0.3
B-8 TBD RM2E, RM3.5E 197 173 37.0 61 0.5
Area Outside
Remedial Action TBD None 0.0 0.0 0.0 0 0.0
Boundaries (MNR)
Notes:

In-water Work Years are based on the in-water work window of 122 days per year, consistent with the Portland Harbor FS

In-water work durations are calculated using construction duration assumptions found in Appendix D of the Portland Harbor FS and are based on dredging and capping quantities calculated by the R-code program developed for use at Portland

Harbor Superfund Site. Note that the quantities used for calculating durations are for Alternative F-mod which was not presented in the FS.

In-water work duration represents time for dredging and capping to be conducted within each remedial action boundary and does not include additional time for mobilization/demobilization. Total construction durations will include time for
ilization/ ilization, pre-desian ir igations, mitigation activites, equipment availability, etc.
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